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Attention: \

Qentlemen:
The subject task order axpired as of 1 February 196l.

Information received by this office indicates that the work
contamplated could not be completed Ly this date due io necessary
Durther testing of the prototype which hap been subwitied by you.

In canalderntion of the loregoing, the completion date of
Tugls Grdar No. 3 is hereby extended to amd including 30 June 1561,

The total estimated cost of the sublect task order is not
affocted by this oxtousion of time.

Very truly yours,

| | 25X1
Contracting Officer

By

Duly Authorizad Represeatative
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CLEARANCE MEMORANDUM CONF] DENTIAL

DATE /5/5/,/7"

Change Ordexr No. /2

work Oxdex No.
Tagk Order No. >
Contract No. /< 0—//2

Contractor: y 25X1
J fmo, =

Requested by: QZTZ'JZ: - é 4 f: il

New Expiration Date; 30 J <~ /7¢ / 25X1

Previous Expiration Date: / /6/./“» /267

Concurrence: Technical Office: 7,'5.,&7’/4‘/% By:

g
Date: 2 / "'/A / By: (oAors

REASON FOR EXPENSION: /o7 [ _lf— /77 ’
///. xméa%/( ?7‘59 jlft«, ‘7/%[/0’%

y / C» ’
Flsced Year funds are available for expenditure through
Requisition No. Dated

No increase in funds is required by the instant change order. The
undersigned recommends signature of attached Change Order No. .

25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig « File
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